DUBLIN BOULEVARD PRELIMINARY CONSTRUCTION SCHEDULE & PHASING

Phase 1A DSRSD Pump Relocation ~ Phase 1B Utility Undergrounding Phase 2 Street Improvements
Late March 2017 to September 2017 Late March 2017 to September 2017 September 2017 to December 2018
Maintain 1 lane in both directions at all times Maintain 1 lane in both directions at all times Maintain 1 lane in both directions at all times
Hours Sun-Fri 9 PM to 6 AM Hours Sun-Fri 8 PM to 6 AM Hours Sun-Fri 8 PM to 6 AM
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